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Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/ AGIO/ACF/ACF_status.asp.

Below is a listing of current Arkansas Centerline File Program (ACF) activities. For past
activities, please see the previous month’s status reports.

e April, 28 — Performed an accuracy assessment on the Johnson Co. centerline
file. AR One Call realigned their data to the DOQQs and supplemented the
attribute data with the 9-1-1 road centerline database. The file tested 10
meters horizontally at the 95% confidence using the NSSDA. The file will be
loaded into GeoStor by the end of May

e May, 4 — Assisted Searcy Co. 9-1-1 with the execution of their contract with
GeoComm who will provide mapping and addressing services to the county.

e May 11 — Presented the ACF Program to the Ashley Co. Quorum Court and
assisted the Ashley Co. 9-1-1 coordinator with a strategy for getting ACF data
developed to support 9-1-1 in the near future.

e May 12 - Performed an accuracy assessment on the Bradley Co. centerline file
created by NTB Associated for Bradley Co. 9-1-1. The file tested 5 meters
horizontally at the 95% confidence using the NSSDA and will made available
in GeoStor by the end of May.

e May 13 — Attended a dispatching with map display software workshop for
GeoConex out of Knoxville, TN. Visited with 9-1-1 coordinators from the
following counties: Perry, Logan, Cross, and Montgomery.

e May 14 — Received correspondence from the US Census Bureau that their
mapping projects for TIGER Modernization will commence this year in the
following counties: Boone, Logan, Marion, Montgomery and Sevier. The
contractor for this will be Facet Technology. The work will consist of GPS
mapping of centerlines and TIGER attributes transferred to the updated
geometry. The AGIO will work with the counties to leverage this into ACF
compliant data.



e May 15— AGIO provides CAST with updates to Pulaski Co., Madison Co.
and the City of Conway ACF data as well as new data for Bradley and
Johnson Counties.

Upcoming Events and Tasks
Here is an overview of some of the upcoming items for the ACF team:

e Coordinate with Saline, White, St Francis, and Searcy Counties and other
counties getting started on their data development projects.

e Columbia Co. is expected to release a request for bid for ACF data
development.

e Montgomery, Clark, Lincoln and Grant Counties are expected to be received
and/or tested for accuracy.

e Update Pike County ACF data

e Continue to promote the ACF standard whenever possible.

e Continue to coordinate with major stakeholders and provide easy access to
project status.

e Post more status graphics and workflow documentation to the AGIO website.



Status Overview

Figure 1 shows a thematic map of the status of the ACF program. For more specific details
see Table 1 below, or visit the clickable status map page located here:
http://www.gis.state.ar.us/Programs/Programs_current/ ACF/Status.htm
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ACF Status as of 5/15/04
Il US Census is working with the county

I Need to contact
Contact has been made - need to follow up with details

Contractor is working on county or county is in bid process

I AHTD will digitize county from ADOP DOQs
I County, Planning District or Arkansas One Call is working to develop data
I Dataset is complete or near complete and has been requested
Dataset has been reviewed by AGIO and needs adjustments
Dataset is being reformatted to fit the standard
Dataset is ready to be loaded into GeoStor
I Dataset is in GeoStor and is being maintained
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Table 1

County

Status Date

Comments

Boone County

5/15/2004

Harrison is getting high res orthos and plannimetrics to develop ACF
data. Census Bureau contractor Harris Corp will collect mapping for this
county using their data collection van and GPS. Addressing attributes
will need to be added by the county.

Clay County

5/15/2004

Roads and address ranges in Maplinfo tables. County was under
contract with Miller Mapping. AR One Call adjusting data to the ADOP
DOQQs.

Faulkner
County

5/15/2004

AHTD has remapped using DOQQs. CAPDD is GPSing for an asset
management system and collecting road name. City of Conway in the
standard and tested at 2 meters. Conway ACF data updated in May of
2004.

Johnson
County

5/15/2004

GeoComm finished addressing the county and updating the attribute
table with names and address ranges. AR One Call realigned their data
to the ADOP DOQQs. AGIO standardized and will be placed in GeoStor
by 6/1/2004.

Madison
County

5/15/2004

The data has been cross walked into the ACF database standard; roads
were spatially adjusted where needed using ADOP imagery as a
reference. Available for download in GeoStor. ACF data updated in
May of 2004.

Marion County

5/15/2004

Census Bureau contractor Harris Corp will collect mapping for this
county using their data collection van and GPS. Addressing attributes
will need to be added by the county.

Pulaski County

5/15/2004

The county is published in the standard on is available for download on
GeoStor. ACF data updated in May of 2004.

Stone County

5/15/2004

Mapping was GPSed by Miller Mapping. Tina says the have found
some areas that are not very accurate spatially. AGIO is reviewing the
file. File tested 36 meters horizontally at the 95% confidence w/ NSSDA,
AR One Call to adjust.

Logan County

5/14/2004

Census Bureau contractor Harris Corp will collect mapping for this
county using their data collection van and GPS. Addressing attributes
will need to be added by the county

Saline County

5/14/2004

AR One Call is adjusting the counties road data to match the DOQQs
and updating attributes. The OEM is planning to purchase commercial
data and update it as best they can. File tested 10 meters horizontal at
the 95% confidence using NSSDA.

Ashley County

4/27/2004

In process of implementing Phase Il. Need to visit with them about
getting mapping developed.

Searcy County

4/15/2004

AHTD realigned mapping to DOQs. AGIO converted to the ACF format;
driveways and miscellaneous roads have been added by AGIO. AOCS
finished adding road names, road types and other data. GeoComm
selected to do addressing and finish up mapping and data.

Chicot County

3/17/2004

NTBA has been selected to develop the road centerline data in the ACF
standard.

Lincoln County

3/17/2004

The file is being submitted to AGIO on 3/19/2004 for crosswalk into ACF
standard and topology scrub. An accuracy assessment will be done
following that and if the file passes it will be loaded into GeoStor.




Grant County

3/15/2004

MTM Solutions was hired to develop road centerlines with geocodabale
addresses for 9-1-1. | will meet with them at the end of March to iron
out details.

St. Francis
County

3/15/2004

Linda is going to ArcGIS training on 5/26 and then AGIO will do specific
training on developing road data in the ACF standard. Entire project to
be done internally.

Franklin County

2/17/2004

ON HOLD. Quorum Court decided not to pursue GIS right now.
Western Arkansas Planning and Development began field work for GPS
mapping in 2/2003.

Sebastian
County

2/17/2004

WAPDD is finished GPSing and adding addressing attributes. The file
tested at 5 meters horizontal accuracy 95% of the time using the
NSSDA. City of Ft. Smith file tested at 2 meters horizontal accuracy
95% of the time using the NSSDA

Sevier County

2/15/2004

Census Bureau contractor Harris Corp will collect mapping for this
county using their data collection van and GPS. Addressing attributes
will need to be added by the county. The county is hiring the Planning
and Development District to map the County.

Clark County

1/20/2004

County under contract with M&M GIS to create centerlines in the ACF
standard as of 8/12/03. Arkadelphia has a dataset that was created with
GPS that has road names. County to be completed by end of 1/04.

Conway County

1/20/2004

County is published in ACF standard as of 11/04/2003. File tested 4
meters at the 95% confidence using the NSSDA.

Garland County

1/20/2004

Have received a dataset from M&M to be used for 911 with MapStar.
AHTD will finish realigning to DOQQs in 1/04. M&M GIS has
geocodable attributes that were field verified and will transfer to AHTD

mapping.

Izard County

1/20/2004

WRPDD is GPSing for county 9-1-1 office. AHTD has realigned the
county to match the DOQQs. AGIO is preparing the AHTD file's
attribute table to share with WRPDD. County ready to begin to
implement E9-1-1. Now have Basic 9-1-1.

Lafayette
County

1/20/2004

SWAPDD is in the process of GPS mapping and entering road name.
Address ranges will be captured at a later time.

Lonoke County

1/20/2004

MTM Solutions was hired to finish mapping using the DOQQs and
entering address ranges from the county 9-1-1. The project is on-hold.

Polk County

1/20/2004

M&M GIS is finished GPSing and adding addressing attributes. The file
tested at 9 meters horizontal accuracy 95% of the time using the
NSSDA. It will be loaded into GeoStor with the ACF table in 2/04.

White County

1/20/2004

One Call is realigned TIGER roads using the DOQQs and has added
road names using the 9-1-1 map book. The county will verify that the
names are correct and flag new roads.

Cleburne
County

12/17/2003

The roads are available in AutoCAD with names. Need to contact,
request data so that it can be reviewed. Has DOQQs and is ordering
ArcView and maybe GPS to do mapping in-house. AGIO to provide tool
and guidance.

Nevada County

12/17/2003

The county is in the ACF standard and tested +- 5 meters using the
NSSDA. Will be loaded into GeoStor at the 1st of the year. Available
on the AGIO website currently.

Van Buren
County

12/17/2003

County adjusted the linework to match the DOQQs. AGIO x-walked the
database into the ACF standard. File tested +- 9 meters using the
NSSDA. Will be loaded in GeoStor after the 1st of the year.




Hope has GPSed the city's centerlines and provided them to AGIO for

Hempstead review. City of Hope posted as "best available" 10/03. County is almost
County 11/16/2003 | done heads-up digitizing from DOQs and adding addressing attributes.
M&M developed good attribute data for this county and added new
roads to TIGER. Census Bureau contractor Harris Corp will collect
Montgomery mapping for this county using their data collection van and GPS.
County 11/16/2003 | Addressing attributes will need to be added by the county.
WAPDD is finished GPSing and adding addressing attributes. The file
tested at 8 meters horizontal accuracy 95% of the time using the
Scott County 11/16/2003 | NSSDA. It will be loaded into GeoStor with the ACF table in 2/04.
Posted in ACF Standard 10/13/03 without Texarkana. SDR didn't map
Miller County 10/14/2003 | Texarkana - Texarkana Water - GPS roads, bldg footprints w/ address.
The county is being digitized and attributed by AR One Call. The
Washington County DEM office is compiling the best available for the county and
County 10/14/2003 | cities. AR One Call file posted as "best available" 10/03.
Little River M&M GIS won bid and is waiting for notice to proceed. Will complete
County 10/13/2003 | deliverable in the ACF standard.
One Call has digitized the roads using the DOQQs and added road
name for the entire county. Jonesboro has roads with road names and
Craighead address points taken from high res 2000 aerial photos. Posted as "best
County 10/3/2003 | available" 10/03.
County will use the Eastern Arkansas PDD to develop their centerlines
Lee County 7/24/2003 | in the ACF standard.
EAPDD have aligned the roads to the DOQQs. Some city address
ranges were conflated from TIGER line files. AR One Call will finish the
Mississippi address ranges and they will be field checked by the assessors office.
County 7/23/2003 | County to GPS check roads and map structures.
AHTD digitized the road using the DOQQs. The county is using that file
to add road name and address range. The county is also developing an
Fulton County 7/15/2003 | address point file.
M&M has delivered the file in the ACF standard. The file tested at 6.5 M
Pike County 7/14/2003 | horizontal accuracy and is available on GeoStor in the ACF Standard.
The county is purchasing a Trimble ProXRS for mapping and getting
Union County 5/29/2003 | training on the GPS and ArcGIS software.
County will be published in ACF standard as of 6/1/2004. File tested 5
meters at the 95% confidence using the NSSDA. Mapping created by
Bradley County 5/14/2003 | NTB Associated for Bradley Co. 9-1-1.
WellsCo GPSed addresses in cities and geocoded the addresses in the
county. The county has been adjusting the accuracy of the geocoded
points and AHTD centerlines. They will use the DOQQs to adjust the
Carroll County 5/14/2003 | spatial data and field verify address ranges.
This county has been contacted and made aware of the standard. Need
to follow up with details. The cooperative extension service is taking the
lead on raising the awareness for the ACF data for 9-1-1 and
Cross County 5/14/2003 | emergency response.
AHTD finished digitizing the county. AGIO x-walked into the ACF
database format, fixed dangles and overshoots and AR One Call added
street name. County to add address ranges at a later date. Published
Newton County 5/14/2003 | as "best available."




Have a map book with AHTD maps and road names and address

Arkansas ranges. Address ranges are in a spreadsheet, but map is hard copy
County 4/7/2003 | only. 9-1-1 office developing ACF formatted data in-house.

Mapping not to scale. Address ranges from SBC. AGIO has scaled and
Columbia rotated to the DOQAQ for Columbia county to review and figure out how
County 4/7/2003 | to proceed.

This county has been contacted and made aware of the standard. Need
Crittenden to follow up with details. 911 for city and county are separate. | will be
County 4/7/2003 | going to their users meeting on 5/15/03.

County uses ArcView to update TIGER mapping. AGIO has a copy.
Perry County 4/7/2003 | The county is thinking of hiring a contractor to adjust the map.
Woodruff Data received and being reviewed by AGIO. GPSed by Miller Mapping
County 3/31/2003 | and being updated by Woodruff 9-1-1 office.

Database is AHTD roads that have been added to as new roads went in.

Also have new 911 county roads names added. New OEM coordinator
Greene County 3/15/2003 | wants to start with a clean slate.

The OES has GPSed all the roads in the county and most in the cities
Jefferson with geocodable attributes and is providing the data to AGIO for review.
County 3/13/2003 | Posted in the ACF format on 1/5/03

911 office has mapping that was started by Miller Mapping and then

they finished it in-house. It has geocodable attributes. The file was

posted to the AGIO website to download as best available. AGIO will
Monroe County 3/13/2003 | work with the county to get data in ACF format

Met with Road and Bridge and 9-1-1 representatives on 2/4/03. They
Drew County 3/12/2003 | will put centerline development out to bid in 3/03.

AHTD is planning to digitize this county on top of the SLIB DOQs. Bill

Hicks assigns addresses. Would work with Lori at White River PDD in
Independence Batesville, the county seat. Bill uses hard copy maps updated once a
County 3/12/2003 | year. Also talking with SDR.

Central Arkansas Planning and Development is currently GPSing the
Prairie County 3/12/2003 | roads. Need to visit Conya to review their process soon.

9-1-1 map was developed using a DMI meter and is being adjusted and

maintained using ADOP imagery and a mapping grade Trimble GPS.

Road and Bridge has a file that is part AHTD part from a local surveyor
Baxter County 3/11/2003 | and part from the 9-1-1 map. Adjustment TBD.
Crawford Western Arkansas Planning and Development is currently doing field
County 2/17/2003 | work and should complete this county in 6/2004.

The county is mapping roads with a GPS receiver and is following the

SLIB standards for GPS and ACF. Arkansas One Call is attributing a

version of the roads with complete road names. Bentonville has
Benton County 2/14/2003 | centerlines w/out ranges. AGIO is meeting on 3/14/03

AHTD is planning to digitize this county on top of the SLIB DOQs. Road

department wants to use White River PDD to GPS roads for asset
Sharp County 1/22/2003 | management - how many miles of road.

Mailed a copy of the standard on 10/8/02. This county was under
Howard County 1/16/2003 | contract with Miller Mapping. Judge attended the meeting on 1/16/03

This county has been contacted and made aware of the standard.

County uses Norman Mapping in Searcy for hard copy maps. Newport
Jackson County 1/16/2003 | does the 911 for the county.




This county has been contacted and made aware of the standard. The
Road dept. attended the meeting on 1/16/03. They said they have a

Phillips County 1/16/2003 | map book.
AHTD is planning to digitize this county on top of the SLIB DOQs. Road
and bridge foreman attended meeting on 1/16/03 and said he is willing
Poinsett County 1/16/2003 | to maintain the new AHTD/AOCS map.
This county does not have a 911 program. The US Census will take
Calhoun County 12/26/2002 | responsibility for generating this data.
This county has been contacted and made aware of the standard. Need
Cleveland to follow up with details. Judge adamant about county following
County 12/26/2002 | standard.
This county has been contacted and made aware of the standard. Need
Dallas County 12/26/2002 | to follow up with details.
This county has been contacted and made aware of the standard. Need
Desha County 12/26/2002 | to follow up with details.
Hot Spring Have received a dataset from M&M to be used for 911 with MapStar.
County 12/26/2002 | M&M plans to adjust the linework to fit the ADOP imagery in the future.
Lawrence This county has been contacted and made aware of the standard. Need
County 12/26/2002 | to follow up with details.
Ouachita This county has been contacted and made aware of the standard. Need
County 12/26/2002 | to follow up with details.
Received their roads that were in a CAD environment with text labels for
road names and address ranges. AGIO rubbersheeted it to the ADOP
imagery and provided it back to the county to convert to a GIS database
Pope County 12/26/2002 | that is geocodable.
Randolph
County 12/26/2002 | AHTD is planning to digitize this county on top of the SLIB DOQs.
This county has been contacted and made aware of the standard. Need
to follow up with details. Under contract with GeoComm for delivery in
Yell County 12/26/2002 | 2004.




